

WEEKLY STATUS REPORT

Week 33—August 10–14, 2026

The Dash —SBS's Multi-Gated AI Orchestrator Platform

Document Title	Weekly Status Report — Week 33 (August 10–14, 2026)
Document Type	Report
Document Series	LH-SBS-WR
Reference	LHN-8004
Version	V1.0
Date	August 14, 2026
Reporting Period	Monday, August 10 – Friday, August 14, 2026 (ISO Week 33, period ending August 14, 2026)
Author	Frank Yglesias, Chief Executive Officer and Acting Project Manager, Ledger Hub Networks, LLC
Prepared For	Nelson Santos, IT Director, Spanish Broadcasting System, Inc.
Classification	Confidential
Status	Final

Confidential —Ledger Hub Networks, LLC × Spanish Broadcasting System,
August 14, 2026

Revision History

Version	Date	Author	Change Summary
V1.0	August 14, 2026	F. Yglesias	Initial issue — Week 33 weekly status report

List of Acronyms

Acronym	Expansion
FK	Foreign Key
G0–G4	Gate 0 through Gate 4 (NornGate pipeline stages)
MCP	Model Context Protocol
SDD	Software Design Document
SSH	Secure Shell
UI	User Interface
VPC	Virtual Private Cloud

1 Reporting Period and Scope

This report covers Ledger Hub Networks, LLC (LHN) delivery activity for ISO Week 33, August 10–14, 2026, period ending August 14, 2026, under reference LHN-8004. Scope is limited to technical delivery for The Dash — SBS's Multi-Gated AI Orchestrator Platform, designed by Ledger Hub Networks exclusively for SBS — including the bootstrap of the SBS-owned **norngate-com/SBS** repository isolated from upstream, integration of the G0–G4 runtime gate pipeline with canon agent bootstrap (16 agents across 4 departments), and the complete rebrand of the **norngate-dashboard** frontend/backend from ExecutivesBOT/Synaps9 to Norngate with login-as-entry. Server production deployment was prepared but not executed during this reporting period. All infrastructure references align to the target and as-built states documented in LH-SBS-INF-001.

2 Work Completed — Week 33

Three workstreams were completed during the reporting period:

Item	Workstream	Detail
WR33-01	SBS-Owned Repository Bootstrapped and Isolated from Upstream	Configured norngate-com/SBS.git as the dedicated SBS remote and pushed main plus three working branches (feat/departments-canon-agents-pr1 , feat/departments-canon-agents-pr2 , feat/gate-transit-ledger-pr1), keeping origin (norngate-com/core) as a read-only upstream. Remote sbs added pointing to git@github.com:norngate-com/SBS.git ; SSH access verified and repo bootstrapped. Final integration commit to main : 4862a9fd "docs(sdd): archive g0-g4-gate-pipeline change artifacts and promote specs to baseline" (2026-08-13 00:20:53). Upstream origin left untouched; SBS-only scope decision ratified.

Item	Workstream	Detail
WR33-02	Runtime G0-G4 Gate Pipeline and Canon Agent Bootstrap Integrated	Implemented the G0-G4 runtime pipeline in norngate-core-sbs-version and integrated the canon agent bootstrap into the SBS main branch, closing P0 blockers from the 2026-08-10 phase audit. Canon bootstrap (commits 33b7a158-9deae5cd): seeds 4 departments + 16 agents with soul bundles, onboarding wizard skip, and instance-wide org chart with board authz. G0-G4 SDD cycle completed and archived: explore propose spec design tasks apply verify archive. PR1 Urd ledger (feat/gate-transit-ledger-pr1): gate_transits schema + migration 0099 , lazy genesis, hash-chained transit records, verifyChain , G0-G4 writers. PR2 G2 approval hold (feat/g2-approval-hold-pr2): heartbeat path pauses runs awaiting approval; approve/release, reject/terminate, held run status. PR3 approval visibility (feat/approval-visibility-pr3): board-only GET /companies/:companyId/approvals/pending , held-run/issue references, pending-approvals UI tab. FK fix: migration 0100_black_ravenous.sql sets gate_transits FK delete actions to SET NULL on run/agent/approval and CASCADE on company. Specs promoted to baseline: openspec/specs/gate-pipeline.md , gate-transit-ledger.md , approval-visibility.md . Verification: pnpm -r typecheck PASS (30 packages); focused suites 25/25 PASS; full suite 1557 passed / 7 failed, all 7 pre-existing/environmental.
WR33-03	Dashboard Rebrand and Login-as-Entry	Completed the full rebrand of norngate-dashboad from ExecutivesBOT/Synaps9 to Norngate. 726 brand occurrences replaced with case- and plural-aware mapping. Directories and packages renamed: executives-frontend norngate-frontend , executives-backend norngate-backend . Mongo database migrated from executives_bot to norngates_bot (11 users, 10 conversations, 62 messages + indexes); old database removed. Purged "Synaps9" footer text and " Back to home" from login flow. Frontend entry: route / now redirects to /dashboard , which presents the real LoginScreen.jsx login inside the auth gate. Local dev stack verified running: Vite frontend on :5173 and nodemon backend on :3001 . Note on timing: rebrand session completed and documented on 2026-08-13, but norngate-dashboad was not its own git repo at that moment. Git commits consolidating the rebrand are dated 2026-08-15 and therefore fall outside this weekly report.

3 Planned Work — Week 34 (August 17-23, 2026)

Three workstreams are planned for the next reporting period:

Item	Workstream	Detail
WR34-01	Production Server Stack Deployment	Deploy the consolidated SBS stack (norngate-core , norngate-frontend , norngate-backend) to the production server 107.170.72.145 under the sbs user. Validate systemd services, Caddy reverse proxy for norngate.sbsdash.com , and end-to-end health checks.
WR34-02	Dashboard Git Repository Consolidation	Split norngate-dashboad into two independent repositories (norngate-backend , norngate-frontend) with proper remotes, conventional commits, and branch protection. Merge the rebrand commits (b4f984c , c4b5531 , 2fa51af) into main and tag the release.
WR34-03	End-to-End Integration Testing and Verification	Execute full integration test suite across the deployed production stack: canon bootstrap (16 agents, 4 departments), G0-G4 gate pipeline transit validation, G2 approval hold/release flow, and dashboard login-as-entry. Document any regressions and remediate before sign-off.

4 Decisions of Record

DoR-1—SBS-Only Repository Scope

Date: August 12, 2026

`norngate-core-sbs-version` is designated SBS-only and shall not contaminate the upstream `norngate-com/core` repository. The remote `origin` remains read-only; all SBS-specific canon, pipeline, and agent work is pushed to the dedicated remote `sbs` (`git@github.com:norngate-com/SBS.git`). Merges to `main` require explicit maintainer order. This decision preserves upstream integrity while enabling rapid SBS-specific iteration.

DoR-2—Rebrand Commit Dating Policy

Date: August 13, 2026

The `norngate-dashboad` rebrand session was completed and documented on 2026-08-13 (Engram #2867, #2878). However, because the project was not its own git repository at that time, the changes remained uncommitted within the parent workspace. Git commits consolidating the rebrand (`b4f984c`, `c4b5531`, `2fa51af`) are dated 2026-08-15 and fall outside the Week 33 reporting period. For audit purposes, the effective work date (2026-08-13) shall be recorded as the completion date, with the commit date (2026-08-15) noted as the consolidation date.

DoR-3—Server Deployment Deferred to Week 34

Date: August 14, 2026

The full production server deployment of the consolidated SBS stack was prepared during Week 33 but explicitly deferred to Week 34 (August 16–17) to allow completion of the dashboard git repository consolidation and final verification of the G0–G4 pipeline before exposing the stack to production traffic. The production server `107.170.72.145` remains ready with existing systemd, Caddy, and UFW configurations from the 2026-08-03 baseline.

5 References

- LH-SBS-INF-001—Infrastructure Specification for The Dash (target and as-built states; verification gates)
- LH-SBS-SEC-001 V1.0—Security and Access Control Specification (36 controls, 8 families)
- LH-SBS-WR-0031—Weekly Status Report — Week 31 (LHN-8003)
- LH-SBS-SDD-001—Software Design Document — NornGate Agent Registry & Multi-Gated Orchestrator
- LH-SBS-WF-RADIO-001—Radio Sales to EOM Accounting Close Workflow Specification (Agent Training Corpus)
- LH-SBS-WF-TV-001—TV Sales to EOM Accounting Close Workflow Specification (Agent Training Corpus)
- `sbs-3/SBS-TRABAJO-REALIZADO-2026-08-11.md`—Detailed activity report covering 2026-08-04 2026-08-11

6 Change Register

Entry	Date	Change
CR-01	August 14, 2026	Initial issue — no prior edits.

Confidential —Ledger Hub Networks, LLC × Spanish Broadcasting System,
August 14, 2026

