Weekly Report

DD&T — WEEKLY REPORT

Digital, Data & Technology · file no later than Sunday by 4:00 PM ET

Name: **Carlos Ramirez**

Group: Digital ☒ Data ☐ Technology ☐ Creative Pod ☐

Week ending: **November 15, 2026**

1 · This week in one paragraph

Released the iOS 13.7.9 hotfix (build 1486, approved 11/11) and the Yospace releases across all connected TV apps; Yospace validation passed on Roku, Android TV and Fire TV (11/11–11/12). Built out the LM Jira and Confluence spaces: project pages, epic pages, templates, and the epic prefix, epic page and project label automations (tested 11/10–11/11), plus a Maintenance epic per project (LM-7 to LM-13). Wrote the four Standards pages, with owners and exception approvers set. Delivered the dev and staging scope to Frank (11/10, on time) and the QA Flow and Phasing Plan (11/11); the full plan is now in Confluence on the QA and Release page. The review meeting did not happen and will follow. Confirmed the working-device inventory (14 working, 6 not available) and published it as Team Devices. Sent the two VPN options to Frank, Jhony and Dennis (11/12). Loaded 44 vendors into the Vendors register. Forwarded Mixpanel invoice 75184 (due 11/7) to Frank and Dennis. Ran the Weekly Development Call (11/11) and took part in the Digital Weekly Sync (11/10); the 11/12 sync was cancelled.

2 · Open items

- Repository archive: Frank approved the final list (110 repositories, 174 findings) on 11/7. Archiving in Bitbucket (WC-571, Alberto) and the archive log in Confluence (TPM-189) follow.
- HitzMaker Android delisting: Google Play unpublish (WC-562), then APIs and droplet with Alberto (WC-563, WC-564).
- Audit remediation: 28 cards with Alberto (WC-534 to WC-561). Work on active repositories is in motion. The payment center (Phase 1) is on hold until about 11/17–18. Findings in the remaining repositories are covered by the repository archive.
- QA Flow and Phasing Plan: with Frank for review; review meeting to be held.
- Dev and staging scope: with Frank for review.
- VPN: waiting on Frank and Jhony to choose between NordVPN and ExpressVPN.

3 · Next week

- Set the meeting on iOS 27 / SwiftUI and the CDN decision.
- Advance the Jira and Confluence spaces toward the 12/11 go-live and the 12/18 consolidation.
- BigQuery and Looker SWOT and cost.
- Start the FAST channel and video products documentation.
- Get the approved repository archive moving with Alberto.
- Hold the QA Flow and Phasing Plan review meeting.

4 · Open issues

- HitzMaker Google Play unpublish (WC-562) is waiting on the Google Play release permission.
- There is no dev or staging server and no company VPN.
- Mixpanel invoice 75184: payment status not confirmed.
- n8n migration to in-house paused until 3–4 hours a day can be allocated to it.
- The Dash documentation: scope session not yet scheduled.
- Resolved since the last report: contract and subscriptions spreadsheet received and loaded; VPN and device document sent; flowchart moved to Confluence; international test campaign dropped.

5 · Suggestions

- Pull app store reviews into a queue with an owner and response rules, so review responses can restart without manual checking.
- Add dedicated QA coverage, even part-time (Phase 2 of the QA Flow and Phasing Plan). Releases still go out without phased rollouts because there's no dedicated QA, which puts every store release at full exposure.
- Route in-app bug reports straight into the Jira backlog through the backend, with automatic duplicate checks, instead of the current email-to-card process.

Confidential · © 2026 Spanish Broadcasting System, Inc.