DD&T - WEEKLY REPORT

Digital, Data & Technology

Name: Carlos Ovalles

Group: Digital [ ] Data [ ] Technology [x] Creative Pod [ ]

Week ending: November 13, 2026 (work week: November 9-13)

1 - This week in one paragraph

November 9 - Completed the MOB-993 dependency migration matrix and target ownership documentation, and removed the Alamofire CocoaPod while keeping its SPM package (MOB-1032). November 10 - Fixed safe-area navigation header placement in Home, Radios, and Videos under the MOB-967 improvement work. November 12 - Replaced the Google Cast Pod with the GoogleCastDynamic SPM product (MOB-997). The app built with Xcode 27.1 for the simulator and was confirmed building and running on a physical device. Eight direct Pod declarations remained at this checkpoint, so the dependency migration continued.

2 - Open items

- MOB-996 - Complete the remaining vendor package migrations and document the SPM integration path for AdsWizz and Tradecore with its adapters.
- MOB-998 - Migrate Google IMA off CocoaPods and validate ad start, completion, skip, and failure recovery.
- MOB-967 - Remove the remaining CocoaPods configuration and generated integration files after all package migrations are in place.
- MOB-967 / MOB-992 - Resolve dependencies and confirm the app builds and runs on simulator and device without CocoaPods; record the result for Jira acceptance.

Confidential - (c) 2026 Spanish Broadcasting System, Inc.

3 - Next week

- November 16 - Complete the AdsWizz package integration and privacy configuration (MOB-996).
- November 17 - Migrate Tradecore and its advertising adapters to SPM (MOB-996).
- November 18 - Complete Google IMA package integration and ad-flow checks (MOB-998).
- November 19 - Remove the remaining CocoaPods manifest, lockfile, generated support files, and workspace integration (MOB-967).
- November 20 - Run the final simulator and device build/launch checks and record the outcome against MOB-967 and MOB-992.

4 - Open issues

- No app launch blocker is reported. The remaining work is to finish the dependency migrations and confirm the project after CocoaPods integration is removed.
- Google Cast is integrated through SPM; the app-level simulator and device launch checks are successful.

Confidential - (c) 2026 Spanish Broadcasting System, Inc.